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ESTIMATE RUN 11/03/2016

ESTIMATE SUMMARY 12:31:13

CONTID: C19166R        ESTIMATE NO: 0013 FINL 2005

PCN: 19166R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH133 PAONIA RESERVOIR ROCKFALL PERCENT TIME:

PROJECT NO: STA133A-041                   

SH133 PAONIA RESERVOIR ROCKFALL

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

Kissner General Contractors, Inc. PAY PERIOD ENDING

P.O. BOX 682 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CEDAREDGE CO 81413     (970)835-7910 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,150,241.84 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,725,375.97 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 33,169.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.37

WORK DAYS

WORK DAYS

101.83%

-57,533.86

0.00

0.00

33,169.21

$

$

$

$

3,207,775.70

0.00

3,207,775.70

0.00

3,207,775.70

0.00

0.00

3,207,775.70

0.00

AMOUNT DUE 3,207,775.70 33,169.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,169.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

154.5 TIME ALLOW: 162

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2015

05/04/2015

05/21/2016

05/21/2016

11/03/2016

07/17/2014

08/26/2014

09/18/2014

05/04/2015



CONTID: C19166R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Pipe Deleted per Form 105 -16 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

310.84000

0010 *Unclassified Excavation 1,786.000

0.000

203-00000  
 

38,077.521,786.000

0.00

1,786.000

CY  

21.32000

0015 *Rock Excavation (Special) (Trim Blasting) 235.000

0.000

203-00440  
 

10,455.15235.000

0.00

235.000

CY  

44.49000

0020 Backhoe Deleted per Form 105 -16 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

101.21000

0025 *Truck (Dump) 4.000

0.000

203-01582  
 

439.124.000

0.00

4.000

HOUR

109.78000

0030 Combination Loader 7.500

0.000

203-01594  
 

629.637.500

0.00

7.500

HOUR

83.95000

0035 *Rock Scaler 282.750

0.000

203-02300  
 

29,660.48282.750

0.00

282.750

HOUR

104.90000

0040 Erosion Log (12 Inch) 259.000

0.000

208-00002  
 

2,048.69259.000

0.00

259.000

LF  

7.91000

0045 Concrete Washout Structure Deleted per Form 105 -16 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

7,546.87000

0050 Removal and Disposal of Sediment (Labor) Deleted per 
Form 105 -16

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

64.53000

0055 Removal and Disposal of Sediment (Equipment) Deleted 
per Form 105 -16

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

74.37000
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PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Rock Reinforcement (Dowels) 444.000

0.000

211-01111  
 

24,664.20444.000

0.00

444.000

LF  

55.55000

0065 *Rock Reinforcement (Number 10) 963.000

0.000

211-01115  
 

59,734.89963.000

0.00

963.000

LF  

62.03000

0070 *Wildlife Biologist 5.000

0.000

240-00000  
 

484.305.000

0.00

5.000

HOUR

96.86000

0075 *Ground Nailed Wall Deleted per Form 105 -16 0.000

0.000

504-06100  
 

0.000.000

0.00

0.000

SF  

79.67000

0080 Concrete Class D Deleted per Form 105 -16 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

929.68000

0085 *Structural Concrete Stain Deleted per Form 105 -16 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

28.13000

0090 Reinforcing Steel Deleted per Form 105 -16 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.65000

0095 *Reinforcing Steel (Epoxy Coated) Deleted per Form 105 
-16

0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.94000

0100 *Welded Wire Fabric (Temporary Shotcrete Reinforcement)
Deleted per Form 105 -16

0.000

0.000

602-00210  
 

0.000.000

0.00

0.000

SY  

10.33000

0105 24 Inch Corrugated Steel Pipe Deleted per Form 105 -16 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

608.67000

0110 *Wire Mesh (Anchored) Deleted per Form 105 -16 0.000

0.000

607-55100  
 

0.000.000

0.00

0.000

SF  

5.82000
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PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Construction Surveying 0.250

0.000

625-00000  
 

3,228.750.250

0.00

0.250

L S 

12,915.00000

0120 *Mobilization 0.500

0.000

626-00000  
 

82,766.130.500

0.00

1.000

L S 

165,532.27000

0125 *Public Information Services 0.400

0.000

626-01000  
 

2,314.120.400

0.00

0.400

L S 

5,785.29000

0130 *Flagging 878.250

0.000

630-00000  
 

28,674.86878.250

0.00

878.250

HOUR

32.65000

0135 *Traffic Control Inspection 18.000

0.000

630-00007  
 

3,603.2418.000

0.00

18.000

DAY 

200.18000

0140 *Traffic Control Management 30.000

0.000

630-00012  
 

30,027.3030.000

0.00

30.000

DAY 

1,000.91000

0145 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

77.493.000

0.00

3.000

EACH

25.83000

0150 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

516.6020.000

0.00

20.000

EACH

25.83000

0155 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

103.324.000

0.00

4.000

EACH

25.83000

0160 *Portable Message Sign Panel 104.000

0.000

630-80359  
 

2,820.48104.000

0.00

104.000

DAY 

27.12000

0165 *Drum Channelizing Device 6.000

0.000

630-80360  
 

154.986.000

0.00

6.000

EACH

25.83000
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PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

51.662.000

0.00

2.000

EACH

25.83000

0175 *Drum Channelizing Device (With Light) (Steady Burn) 
Deleted per Form 105 -16

0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

25.83000

0180 *Traffic Cone 93.000

0.000

630-80380  
 

1,201.5693.000

0.00

93.000

EACH

12.92000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Partnering 1,400.000

0.000

700-70011  
 

1,400.001,400.000

0.00

1,400.000

F A 

1.00000

0195 F/A Fuel Cost Adjustment Deleted per Form 105 -16 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A On-The-Job Trainee Deleted per Form 105 -16 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0205 F/A DRB On-Demand Committee Deleted per Form 105 -16 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A On-The-Job Trainee Added per CO # 2 33.000

0.000

700-70021  
 

66.0033.000

0.00

33.000

HOUR

2.00000

CAT 323,200.480.00405,966.61CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY KISSNER 

0225 Rem Pipe (Kissner) 15.000

0.000

202-00035  
 

862.5015.000

0.00

15.000

LF  

57.50000
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PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY KISSNER 

0230 Rock Excav (Spec) (Trim Blasting) 4,003.000

0.000

203-00440  
 

363,712.584,003.000

0.00

4,003.000

CY  

90.86000

0235 Backhoe (Kissner) 5.000

0.000

203-01510  
 

1,063.755.000

0.00

5.000

HOUR

212.75000

0240 Truck (Dump) (Kissner) Deleted per Form 105 -16 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

109.25000

0245 Combination Loader (Kissner) 8.000

0.000

203-01594  
 

1,104.008.000

0.00

8.000

HOUR

138.00000

0250 Rock Scaler (Kissner) 71.000

0.000

203-02300  
 

5,560.7271.000

0.00

71.000

HOUR

78.32000

0255 Erosion Log (12 In) (Kissner) 174.000

0.000

208-00002  
 

1,009.20174.000

0.00

174.000

LF  

5.80000

0260 Conc Washout Str (Kissner) 1.000

0.000

208-00045  
 

1,058.001.000

0.00

1.000

EACH

1,058.00000

0265 Removal and Disposal of Sediment (Labor) (Kissner) 5.000

0.000

208-00103  
 

184.005.000

0.00

5.000

HOUR

36.80000

0270 Removal and Disposal of Sediment (Equip) (Kissner) 5.000

0.000

208-00105  
 

1,466.255.000

0.00

5.000

HOUR

293.25000

0275 *Rock Reinf (Dowels) (Kissner) 10,479.000

0.000

211-01111  
 

381,540.3910,479.000

0.00

10,479.000

LF  

36.41000

0275 MATERIAL ALLOWANCE Rock Dowels # 8 Hardware 0.000

0.000

0.000.000

0.00LF  

5.86000
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PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY KISSNER 

0280 Rock Reinf (No.10) (Kissner) 574.000

0.000

211-01115  
 

41,528.90574.000

0.00

574.000

LF  

72.35000

0280 MATERIAL ALLOWANCE #10 Rock Reinforcement Hardware 0.000

0.000

0.000.000

0.00LF  

9.00000

0285 Wildlife Biologist (Kissner) 19.000

0.000

240-00000  
 

1,092.5019.000

0.00

19.000

HOUR

57.50000

0290 *Ground Nailed Wall (Kissner) 16,023.000

0.000

504-06100  
 

1,112,476.8916,023.000

0.00

16,023.000

SF  

69.43000

0290 MATERIAL ALLOWANCE Ground Nailed Wall - Hardware 0.000

0.000

0.000.000

0.00SF  

8.12000

0295 Conc CL D (Kissner) 2.000

0.000

601-03000  
 

575.002.000

0.00

2.000

CY  

287.50000

0300 Struct Conc Stain (Kissner) Deleted per Form 105 -16 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

64.64000

0305 Reinf Steel (Kissner) Deleted per Form 105 -16 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.38000

0310 Reinf Steel (Epoxy) (Kissner) 2,308.000

0.000

602-00020  
 

2,584.962,308.000

0.00

2,308.000

LB  

1.12000

0315 Welded Wire Fabric (Temporary Shotcrete Reinforcement) 3,560.000

0.000

602-00210  
 

80,598.403,560.000

0.00

3,560.000

SY  

22.64000

0320 24 In CSP (Kissner) 45.000

0.000

603-10240  
 

2,070.0045.000

0.00

45.000

LF  

46.00000
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PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY KISSNER 

0325 *Wire Mesh (Anchored) 79,798.000

0.000

607-55100  
 

476,394.0679,798.000

0.00

79,798.000

SF  

5.97000

0325 MATERIAL ALLOWANCE Wire Mesh (Anchored) - Hardware 0.000

0.000

0.000.000

0.00SF  

2.64000

0330 Const Surveying (Kissner) 0.500

0.000

625-00000  
 

9,202.880.500

0.00

0.500

L S 

18,405.75000

0335 *Mobilization (Kissner) 1.000

0.000

626-00000  
 

140,300.001.000

0.00

0.000

L S 

140,300.00000

0340 Public Info Services (Kissner) 1.000

0.000

626-01000  
 

3,795.001.000

0.00

1.000

L S 

3,795.00000

0345 Flagging (Kissner) 3,647.000

0.000

630-00000  
 

102,116.003,647.000

0.00

3,647.000

HOUR

28.00000

0350 Traf Ctrl Inspection (Kissner) 77.000

0.000

630-00007  
 

13,475.0077.000

0.00

77.000

DAY 

175.00000

0355 Traf Ctrl Mgmt (Kissner) 126.000

0.000

630-00012  
 

81,900.00126.000

0.00

126.000

DAY 

650.00000

0360 Const Traf Sign (A) (Kissner) 5.000

0.000

630-80341  
 

250.005.000

0.00

5.000

EACH

50.00000

0365 Const Traf Sign (B) (Kissner) 34.000

0.000

630-80342  
 

1,870.0034.000

0.00

34.000

EACH

55.00000

0370 Const Traf Sign (C) (Kissner) 4.000

0.000

630-80343  
 

240.004.000

0.00

4.000

EACH

60.00000



CONTID: C19166R        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19166R-BID   ESTIMATE RUN 11/03/2016

PROJECT: STA133A-041                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY KISSNER 

0375 Port Mesg Panel (Kissner) 334.000

0.000

630-80359  
 

21,710.00334.000

0.00

334.000

DAY 

65.00000

0380 Drum Channel Dev (Kissner) 30.000

0.000

630-80360  
 

150.0030.000

0.00

30.000

EACH

5.00000

0385 Drum Channel Dev (Light) (F) (Kissner) 11.000

0.000

630-80363  
 

165.0011.000

0.00

11.000

EACH

15.00000

0390 Drum Channel Dev (Light) (SB) (Kissner) 9.000

0.000

630-80364  
 

135.009.000

0.00

9.000

EACH

15.00000

0395 Traffic Cone (Kissner) 118.000

0.000

630-80380  
 

118.00118.000

0.00

118.000

EACH

1.00000

CAT 2,850,308.980.002,710,008.98CURRENT AMT0201 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Field Office (Class 1) 1.000

0.000

620-00001  
 

16,353.751.000

0.00

1.000

EACH

16,353.75000

0215 Sanitary Facility 1.000

0.000

620-00020  
 

1,312.501.000

0.00

1.000

EACH

1,312.50000

CAT 17,666.250.0017,666.25CURRENT AMT0400 $ $ $

CAT NO0401 0401 CE BID ITEMS KISSNER 

0400 Field Office (CL 1) (Kissner) 1.000

0.000

620-00001  
 

12,575.001.000

0.00

1.000

EACH

12,575.00000

0405 Sanitary Facility (Kissner) 1.000

0.000

620-00020  
 

4,025.001.000

0.00

1.000

EACH

4,025.00000

CAT 16,600.000.0016,600.00CURRENT AMT0401 $ $ $

$ 3,207,775.710.00$3,150,241.84$CURRENT AMTPROJECT TOTAL


